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CCR No. 97-0003 Logged Date 1 / 2 / 9 7 Rev. - Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description)  Update DADS RbRs to carry over interpretation text from RbR#A to RbR#B

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New
Baseline

Problem
1.  Release B RbRs do not have all interpretation text.
2.  Many Release B RbRs have blank a_verif_stat fields.
3.  Several requirement types are entered incorrectly.

Proposed Solution
1.  Carry over relevant interpretation text from DADS Release A RbRs to Release B RbRs.
2.  Add the status of un-verified to the blank a_verif_stat fields.
3.  Correct the requirement types appropriately.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Jack Tsou  (signed)  Jack Tsou                                                                                                   1/2/97
Signature Date

Office SMO Office Manager (signed)  Edward J. Nicosia                                                                                   1/3/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                                                                                        1/9/97
Signature Date
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